

Project Planning

Project Title

Script-Controlled ACL – Restrict Record Access Based on Field Value

1. Objective

The objective of this phase is to plan the implementation of the project by defining the required tasks, milestones, resources, and testing activities.

2. Project Plan

The project will be implemented through the following activities:

1. **Create Users and Roles** – Set up the required users and access roles.
2. **Create Tables** – Create the required tables, fields, and sample records.
3. **Implement Read ACL** – Configure access control for viewing records.
4. **Implement Create ACL** – Configure access control for creating records.
5. **Implement Write ACL** – Configure access control for modifying records.
6. **Implement Delete ACL** – Configure access control for deleting records.
7. **Testing and Conclusion** – Test all ACL operations and document the results.

3. Resources Required

The project requires:

- A ServiceNow development environment.
- Users and roles for access testing.
- Required tables and fields.
- ACL configuration and scripting.
- Sample records for testing.

4. Testing Plan

Each ACL will be tested using authorized and unauthorized users to verify that the defined conditions correctly allow or restrict access.

The following operations will be tested:

Read → Create → Write → Delete

5. Expected Outcome

The project plan will provide a clear sequence for implementing, testing, and completing the Script-Controlled ACL project.

6. Phase 4 Conclusion

The Project Planning phase defines the tasks, resources, implementation order, and testing approach required to complete the project successfully.